


QBITEL BRIDGE

INSURANCE & REINSURANCE DEPLOYMENT CHECKLIST

11 Phases | Zero Downtime | Solvency II / NY DFS 500 Ready



For CISO, CRO, Compliance, Actuarial, and Technology Teams

Confidential Internal Document | Version 1.0 | February 2026

Priority Legend	CRITICAL: Must complete before proceeding	REQUIRED: Mandatory for go-live	RECOMMENDED: Best practice	OPTIONAL: Available capability
-----------------	---	---------------------------------	----------------------------	--------------------------------

PHASE 0	PRE-ENGAGEMENT			
	Duration: Week -2 to -1 Owner: CRO + CISO + Compliance			
☐	EXECUTIVE	Obtain CRO and CISO joint sign-off on QBITEL Bridge deployment scope and authority		CRITICAL
☐	EXECUTIVE	Confirm board-level awareness of quantum threat to long-term policyholder data (life, annuity, LTC lines)		CRITICAL
☐	COMPLIANCE	Identify all applicable regulatory frameworks: NY DFS 500, Solvency II, NAIC Model Law, HIPAA, GDPR/CCPA, PCI-DSS, IFRS 17		CRITICAL
☐	COMPLIANCE	Notify regulatory counsel of planned PQC deployment to support proactive regulatory communication		RECOMMENDED
☐	COMPLIANCE	Review current NY DFS 500 Section 500.15 encryption compliance status and identify known gaps		CRITICAL
☐	DATA	Initiate data classification review: identify all policy lines with 10+ year data retention requirements		CRITICAL
☐	DATA	Engage Chief Actuary to identify actuarial model data flows requiring priority protection		REQUIRED
☐	TECHNICAL	Inventory all connected systems: policy admin, claims, EDI clearinghouses, reinsurance portals, trading partners		REQUIRED
☐	TECHNICAL	Identify all EDI trading partner connections with current encryption level documentation		REQUIRED
☐	SECURITY	Review most recent penetration test and vulnerability assessment results for protocol coverage gaps		RECOMMENDED
☐	EXECUTIVE	Assign project sponsor (recommended: CRO or CISO), project manager, and technical lead		REQUIRED
☐	OPERATIONAL	Schedule Phase 1 deployment window — no disruption to live insurance operations required		REQUIRED

MILESTONE: Pre-Engagement Complete

CRO and CISO have signed deployment scope document
Applicable regulatory frameworks documented and compliance gaps identified
Data classification scope defined — all 10+ year retention data types identified
System inventory complete and project team assigned

PHASE
1

PROTOCOL DISCOVERY

Duration: Days 1-3 | Owner: CISO + Network Engineering

☐	TECHNICAL	Deploy QBITEL Bridge passive network tap — zero traffic disruption, read-only monitoring mode	CRITICAL
☐	TECHNICAL	Configure tap points: policy admin network interface, EDI gateway, reinsurance portal DMZ, mainframe network segment	CRITICAL
☐	SECURITY	Initiate passive ACORD XML protocol discovery — identify all ACORD message types in use (AL3, ACORD 103, 165, etc.)	REQUIRED
☐	SECURITY	Initiate X12 EDI passive tap — identify all transaction sets: 834, 835, 837P, 837I, 837D, 270/271, 276/277	REQUIRED
☐	SECURITY	Identify all HL7 v2.x and FHIR R4 message flows for health insurance and group life lines	REQUIRED
☐	SECURITY	Discover SWIFT MT and MX message flows — identify all reinsurance settlement and premium payment channels	REQUIRED
☐	SECURITY	Map mainframe TN3270e session topology — identify all connected terminal emulation clients and servers	CRITICAL
☐	SECURITY	Identify all ISO 20022 premium payment message flows (pacs.008, pacs.009, camt messages)	REQUIRED
☐	SECURITY	Discover FIX protocol sessions for ILS trading desk if applicable	OPTIONAL
☐	TECHNICAL	Map all proprietary policy admin integration protocols — document undocumented protocol variants	REQUIRED
☐	DATA	Classify discovered protocol streams by data sensitivity: NPI, PHI, PII, financial, actuarial, reinsurance treaty	CRITICAL
☐	COMPLIANCE	Map discovered protocol streams to regulatory control requirements (NY DFS 500, Solvency II, HIPAA, NAIC)	REQUIRED



SECURITY

Generate risk heat map — protocols ranked by sensitivity and quantum exposure

REQUIRED



COMPLIANCE

Produce Insurance Protocol Security Assessment Report for CRO/CISO review

CRITICAL

MILESTONE: Protocol Discovery Complete

- All insurance protocol types discovered and catalogued (ACORD, X12 EDI, HL7, SWIFT, TN3270e)
- Data classification complete — all NPI, PHI, PII flows identified and mapped
- Risk heat map produced and presented to CRO/CISO
- Insurance Protocol Security Assessment Report delivered

PHASE 2		INFRASTRUCTURE READINESS	
Duration: Days 3-7 Owner: CISO + Infrastructure + Procurement			
☐	SECURITY	Provision FIPS 140-3 Level 3 HSMs for PQC key generation and storage — minimum two for HA	CRITICAL
☐	TECHNICAL	Configure HSM high-availability clustering with key replication — test failover before deployment	CRITICAL
☐	TECHNICAL	Provision QBITEL Bridge appliances (physical or virtual) for inline deployment at each tap point	REQUIRED
☐	TECHNICAL	Configure active-active HA clustering for Bridge appliances — verify 99.99% availability design	REQUIRED
☐	SECURITY	Implement network segmentation for mainframe policy admin traffic — isolate TN3270e network segment	CRITICAL
☐	TECHNICAL	Establish Bridge management network — segregated from policy data network paths	REQUIRED
☐	COMPLIANCE	Enable comprehensive audit logging for claims database access — retain minimum 7 years per NAIC Model Law	CRITICAL
☐	SECURITY	Configure SIEM integration for Bridge security events — connect to existing SOC tooling	REQUIRED
☐	TECHNICAL	Validate network bandwidth and latency baseline for mainframe and EDI networks before Bridge inline insertion	REQUIRED
☐	OPERATIONAL	Confirm change management process for Bridge deployment — schedule maintenance windows if required	REQUIRED
☐	SECURITY	Prepare certificate authority infrastructure for quantum-safe certificate issuance to trading partners	RECOMMENDED
☐	COMPLIANCE	Document infrastructure design for Solvency II ORSA and NY DFS 500 Section 500.16 evidence	REQUIRED
MILESTONE: Infrastructure Ready			
FIPS 140-3 Level 3 HSMs provisioned and HA cluster tested Bridge appliances provisioned and HA design validated Network segmentation for mainframe implemented Audit logging enabled and SIEM integration confirmed			

PHASE
3
POLICY CONFIGURATION

Duration: Days 6-9 | Owner: CISO + Compliance + Actuarial

☐	SECURITY	Configure PQC encryption tiers by data type: ML-KEM-1024 for life/annuity/actuarial, ML-KEM-768 for health/reinsurance, ML-KEM-512 for P&C/claims	CRITICAL
☐	COMPLIANCE	Configure Solvency II resilience policy: define ICT security controls per EIOPA Guidelines on ICT Security	CRITICAL
☐	COMPLIANCE	Configure NY DFS 500 alignment policy: Section 500.15 encryption enforcement, Section 500.12 authentication, Section 500.17 notification	CRITICAL
☐	COMPLIANCE	Configure NAIC Model Law cybersecurity program documentation — define NPI scope and protection controls	REQUIRED
☐	COMPLIANCE	Configure HIPAA Security Rule controls: PHI encryption (164.312(a)(2)(iv)), transmission security (164.312(e)(1)), audit logging (164.312(b))	REQUIRED
☐	SECURITY	Define key rotation schedule by data classification tier — align to policy retention horizon and regulatory requirements	CRITICAL
☐	SECURITY	Configure cryptographic agility settings — define algorithm upgrade triggers and rollback procedures	REQUIRED
☐	ACTUARIAL	Configure actuarial data protection policy — define model data classification and ML-KEM-1024 enforcement scope	REQUIRED
☐	DATA	Configure GDPR/CCPA data subject rights support — enable cryptographic key deletion for erasure requests	REQUIRED
☐	FRAUD	Define fraud detection threshold parameters — configure sensitivity levels for synthetic identity, upcoding, and ring detection	REQUIRED
☐	REINSURANCE	Configure reinsurance data protection policy — define treaty data ML-KEM tier and SWIFT integrity verification parameters	REQUIRED
☐	COMPLIANCE	Configure compliance evidence vault — set retention periods per regulatory requirement (7 years minimum US, 10 years EU)	CRITICAL

MILESTONE: Policy Configuration Complete

- PQC encryption tiers configured by insurance data type
- Solvency II, NY DFS 500, and NAIC policies configured
- HIPAA Security Rule controls configured for health insurance lines
- Fraud detection thresholds set and reviewed with SIU team

PHASE 4		POLICYHOLDER DATA PROTECTION	
Duration: Days 8-12 Owner: CISO + Data Privacy + Actuarial			
☐	SECURITY	Activate PQC wrapping for all life and whole life policy data in transit — apply ML-KEM-1024 to all in-scope protocol streams	CRITICAL
☐	SECURITY	Activate PQC wrapping for annuity and variable annuity policy data — include surrender value and beneficiary data flows	CRITICAL
☐	SECURITY	Activate PQC wrapping for long-term care insurance data — include care assessment, provider billing (837I), and eligibility flows	CRITICAL
☐	SECURITY	Activate PQC wrapping for disability income policy data — include earnings records and medical certification flows	REQUIRED
☐	SECURITY	Activate PQC wrapping for group life and group health data — include X12 834 enrollment and 837 claims flows	REQUIRED
☐	DATA	Classify all PII in active policy data flows — verify all Name, SSN, DOB, address, and beneficiary data is in-scope for PQC	CRITICAL
☐	DATA	Classify all PHI in health insurance data flows — verify HIPAA minimum necessary enforcement is active	CRITICAL
☐	COMPLIANCE	Activate consent record integrity verification — apply ML-DSA signatures to all policyholder consent records	REQUIRED
☐	DATA	Enable GDPR Article 32 data protection controls for EU policyholder data — confirm cryptographic key isolation by jurisdiction	REQUIRED
☐	DATA	Enable CCPA/CPRA controls for California policyholder data — confirm right-to-erasure key deletion workflow	REQUIRED
☐	SECURITY	Verify per-policy key provenance logging is active — confirm retention period aligns to policy duration	CRITICAL
☐	ACTUARIAL	Activate ML-DSA integrity signing for actuarial model data flows — include mortality tables, lapse assumptions, CAT model outputs	CRITICAL

MILESTONE: Policyholder Data Protection Active

ML-KEM-1024 active on all life, annuity, LTC, and actuarial data flows
PHI and PII classification complete and in-scope for PQC wrapping
GDPR/CCPA key isolation and consent integrity controls active
Per-policy key provenance logging confirmed operational

PHASE	EDI & PROTOCOL SECURITY		
5	Duration: Days 10-14 Owner: CISO + Integration Engineering		
☐	SECURITY	Activate ACORD XML PQC wrapping for all inbound agent and MGA submissions — include ACORD AL3, 103, 165 message types	CRITICAL
☐	SECURITY	Activate ACORD XML PQC wrapping for all outbound reinsurance bordereau and data exchange flows	CRITICAL
☐	SECURITY	Activate ML-DSA signature verification for ACORD XML — replace SHA-1/MD5 XML Digital Signatures on legacy integration points	REQUIRED
☐	SECURITY	Activate X12 EDI 834 PQC wrapping for all enrollment/disenrollment flows — apply ML-KEM to all member PII	REQUIRED
☐	SECURITY	Activate X12 EDI 835 PQC wrapping for all remittance advice flows — enable payment redirection fraud detection	REQUIRED
☐	SECURITY	Activate X12 EDI 837P/837I/837D PQC wrapping for all claims submissions — enable real-time fraud detection	CRITICAL
☐	SECURITY	Activate HL7 v2.x and FHIR R4 PQC wrapping for health insurance data exchanges — enable PHI boundary detection	REQUIRED
☐	SECURITY	Activate ISO 20022 PQC wrapping for premium payment message flows — protect pacs.008 and pacs.009 messages	REQUIRED
☐	TECHNICAL	Notify all EDI trading partners of PQC session wrapping deployment — provide hybrid certificate package to PQC-capable partners	REQUIRED
☐	SECURITY	Validate PQC wrapping with each major EDI trading partner type: clearinghouses, TPAs, reinsurance portals	REQUIRED
☐	FRAUD	Verify fraud detection is active on all 837 claim submission streams — confirm SIU escalation workflow integration	CRITICAL



COMPLIANCE

Generate first EDI security compliance report — document all trading partner encryption status for NY DFS 500 evidence

REQUIRED

MILESTONE: EDI & Protocol Security Active

- ACORD XML PQC wrapping active for all agent and reinsurance flows
- X12 EDI 834/835/837 PQC wrapping active for all trading partners
- HL7 and ISO 20022 PQC wrapping active
- Real-time fraud detection confirmed active on 837 claim streams

PHASE
6
MAINFRAME POLICY SYSTEM SHIELD

Duration: Days 12-16 | Owner: CISO + Mainframe Team

☐	TECHNICAL	Position Bridge transparent proxy in front of mainframe network interface — confirm zero COBOL code changes required	CRITICAL
☐	SECURITY	Activate TN3270e PQC session wrapping — apply ML-KEM to all terminal emulation sessions between mainframe and connected clients	CRITICAL
☐	SECURITY	Activate SNA/APPC session encryption for any SNA-based mainframe communication still in use	REQUIRED
☐	SECURITY	Activate CICS transaction flow PQC wrapping for policy enquiry and update transactions	REQUIRED
☐	SECURITY	Activate IBM MQ policy messaging encryption — protect all message queue traffic between mainframe and distributed systems	REQUIRED
☐	SECURITY	Activate JES job entry stream monitoring — detect bulk policy data exports from batch job submissions	REQUIRED
☐	SECURITY	Configure lateral movement prevention — enforce microsegmentation on all mainframe network segment traffic	CRITICAL
☐	SECURITY	Activate privileged session monitoring — enable AI detection for off-hours access, bulk exports, privilege escalation on mainframe sessions	CRITICAL
☐	TECHNICAL	Verify TN3270e session latency overhead is under 0.8ms — confirm no SLA impact on policy processing	REQUIRED
☐	TECHNICAL	Verify mainframe transaction throughput is unaffected — run benchmark against pre-deployment baseline	CRITICAL
☐	OPERATIONAL	Confirm mainframe operations team has Bridge bypass procedure for emergency use — document and restrict access	REQUIRED
☐	COMPLIANCE	Document mainframe PQC deployment for Solvency II ORSA and NY DFS 500 Section 500.15 evidence	REQUIRED

MILESTONE: Mainframe Shield Active

TN3270e PQC wrapping active with confirmed latency under 0.8ms
Mainframe throughput benchmark confirmed — no performance degradation
Lateral movement prevention and privileged session monitoring active
Zero COBOL changes made — confirmed by mainframe team

PHASE	FRAUD DETECTION INTEGRATION		
7	Duration: Days 14-18 Owner: CISO + SIU + Claims Operations		
☐	FRAUD	Activate synthetic identity detection on all X12 837 claim submission streams — calibrate to carrier-specific SSN/DOB/name baseline	CRITICAL
☐	FRAUD	Activate claims network analysis — configure multi-party fraud ring detection parameters with SIU team input	CRITICAL
☐	FRAUD	Activate medical billing integrity detection — configure CPT/ICD upcoding thresholds by specialty and provider type	REQUIRED
☐	FRAUD	Activate duplicate claim detection — configure cross-carrier claim fingerprint hashing and deduplication threshold	REQUIRED
☐	FRAUD	Activate policy application fraud detection — configure ACORD XML new business anomaly detection for synthetic applications	REQUIRED
☐	CLAIMS	Integrate fraud detection alerts with claims management system (Guidewire ClaimCenter, Duck Creek Claims, or equivalent)	CRITICAL
☐	CLAIMS	Configure SIU team escalation workflow — define alert priority levels and automated claim hold procedures	CRITICAL
☐	REINSURANCE	Activate SWIFT message integrity verification — configure settlement amount tolerance and routing anomaly thresholds	CRITICAL
☐	REINSURANCE	Activate bordereau validation — configure expected loss range parameters per treaty type for anomaly detection	REQUIRED
☐	REINSURANCE	Activate wire fraud prevention for reinsurance SWIFT payments — configure BEC indicator detection and settlement hold workflow	CRITICAL
☐	FRAUD	Run initial fraud detection calibration — review first 48 hours of detection output with SIU team and tune thresholds	REQUIRED



FRAUD

Confirm false positive rate is acceptable — target less than 2% false positive rate on clean claim populations

REQUIRED

MILESTONE: Fraud Detection Active

Synthetic identity and claims ring detection active and calibrated

Medical billing integrity detection tuned to carrier specialty mix

SIU escalation workflow confirmed end-to-end

SWIFT integrity verification and wire fraud prevention active

PHASE 8

COMPLIANCE VALIDATION

Duration: Days 18-24 | Owner: CRO + Compliance + Legal

☐	COMPLIANCE	Generate Solvency II SFCR cybersecurity evidence package — include EIOPA ICT Guidelines control coverage report	CRITICAL
☐	COMPLIANCE	Generate Solvency II ORSA cybersecurity control documentation — include quantitative risk reduction evidence	REQUIRED
☐	COMPLIANCE	Generate NY DFS 500 Section 500.15 encryption compliance evidence — document all NPI-in-transit encryption coverage	CRITICAL
☐	COMPLIANCE	Generate NY DFS 500 Section 500.17 incident response capability evidence — document autonomous detection and notification workflows	REQUIRED
☐	COMPLIANCE	Generate NAIC Model Law cybersecurity program documentation — format for state insurance department examination	REQUIRED
☐	COMPLIANCE	Generate HIPAA Security Rule compliance evidence — include 164.312(a)(2)(iv) and 164.312(e)(1) encryption documentation	REQUIRED
☐	COMPLIANCE	Generate GDPR Article 32 compliance evidence — document encryption adequacy for EU policyholder data and DPA notification readiness	REQUIRED
☐	COMPLIANCE	Generate CCPA/CPRA compliance evidence — document California consumer data protection controls and right-to-erasure capability	REQUIRED
☐	COMPLIANCE	Generate PCI-DSS v4.0 Requirement 3 and 4 evidence for premium payment card data flows	RECOMMENDED
☐	COMPLIANCE	Generate IFRS 17 data integrity evidence — document ML-DSA integrity verification for actuarial data used in contract liability measurement	RECOMMENDED
☐	COMPLIANCE	Review all compliance evidence packages with regulatory counsel — confirm readiness for examination	CRITICAL
☐	COMPLIANCE	Submit proactive regulatory communication to NY DFS / EIOPA supervisor if required by regulatory relationship	OPTIONAL

MILESTONE: Compliance Validation Complete

Solvency II SFCR and ORSA evidence packages reviewed and approved by Compliance
NY DFS 500 evidence package reviewed and approved by legal counsel
NAIC, HIPAA, GDPR/CCPA evidence packages complete
All evidence packages stored in Bridge compliance vault with integrity signing

PHASE	UAT & PERFORMANCE TESTING		
9	Duration: Days 22-28 Owner: CISO + IT + Operations + Actuarial		
☐	TECHNICAL	Run end-to-end claims processing test: submit synthetic X12 837 test claims through full workflow and verify latency under SLA	CRITICAL
☐	TECHNICAL	Run end-to-end policy issuance test: submit ACORD XML test application and verify PQC wrapping active throughout lifecycle	CRITICAL
☐	TECHNICAL	Run mainframe policy query test: verify TN3270e sessions function normally with PQC wrapping active and under 0.8ms overhead	CRITICAL
☐	TECHNICAL	Run EDI trading partner integration test: verify each major trading partner can exchange data with Bridge wrapping active	REQUIRED
☐	TECHNICAL	Run SWIFT reinsurance message test: verify ML-KEM wrapping and integrity verification on test settlement messages	REQUIRED
☐	FRAUD	Run fraud detection test: inject known synthetic identity and upcoding test cases and verify detection and SIU escalation	CRITICAL
☐	ACTUARIAL	Run actuarial model data flow test: verify ML-DSA integrity signing is active on actuarial model outputs and detectable on consumption	REQUIRED
☐	SECURITY	Run HSM failover test: verify key operations continue seamlessly during HSM HA failover	REQUIRED
☐	SECURITY	Run Bridge HA failover test: verify policy transactions continue with zero disruption during Bridge appliance failover	REQUIRED
☐	COMPLIANCE	Validate compliance evidence generation: generate test evidence packages for each regulatory framework and verify completeness	REQUIRED
☐	TECHNICAL	Run 24-hour production load test: verify performance metrics under realistic insurance transaction volumes	REQUIRED



OPERATIONAL

Conduct tabletop incident response exercise: test
Bridge-assisted detection-to-response workflow with SOC team

RECOMMENDED

MILESTONE: UAT & Performance Testing Complete

- End-to-end claims, policy, and mainframe workflows tested and confirmed under SLA
- Fraud detection test cases passed — SIU escalation workflow confirmed
- HSM and Bridge HA failover tests passed
- 24-hour load test completed with no performance issues

PHASE
10
GO-LIVE & HANDOVER

Duration: Days 28-30 | Owner: CISO + CRO + Operations

☐	OPERATIONAL	Execute go-live sign-off: CRO and CISO formal sign-off on production Bridge deployment	CRITICAL
☐	SECURITY	Switch Bridge from monitoring-only to active inline enforcement mode on all configured protocol streams	CRITICAL
☐	OPERATIONAL	Confirm all trading partner EDI connections are operational with PQC wrapping active	CRITICAL
☐	SECURITY	Confirm mainframe TN3270e Shield is active and monitoring in production — verify zero performance impact	CRITICAL
☐	FRAUD	Confirm fraud detection is active in production mode — verify SIU team is monitoring alerts	CRITICAL
☐	REINSURANCE	Confirm SWIFT integrity verification is active for all reinsurance settlement channels	CRITICAL
☐	TECHNICAL	Activate 24/7 QBITEL SOC monitoring for production insurance environment	REQUIRED
☐	COMPLIANCE	Generate Day 1 production compliance snapshot — first evidence package from production Bridge deployment	REQUIRED
☐	OPERATIONAL	Brief insurance operations team on Bridge monitoring dashboards and alert escalation procedures	REQUIRED
☐	ACTUARIAL	Brief actuarial team on model data integrity monitoring — confirm alerts for integrity verification failures	REQUIRED
☐	OPERATIONAL	Document runbook for Bridge operations — include incident response, trading partner on-boarding, and algorithm update procedures	REQUIRED
☐	COMPLIANCE	Schedule first 90-day compliance review — plan quarterly compliance evidence package generation cadence	REQUIRED
☐	EXECUTIVE	Provide CRO/Board quantum security posture report — document quantum exposure eliminated, compliance status, and fraud detection baseline	REQUIRED
☐	OPERATIONAL	Assign Named Customer Success Manager from QBITEL — schedule 30-day check-in and quarterly business reviews	REQUIRED

MILESTONE: Go-Live Complete — QBITEL Bridge Production Active

CRO and CISO sign-off confirmed — Bridge in production enforcement mode
All protocol streams PQC-protected: ACORD, X12 EDI, HL7, SWIFT, TN3270e
Fraud detection, compliance automation, and SWIFT integrity verification active
Day 1 compliance evidence package generated and archived
Insurance operations and actuarial teams briefed — runbook distributed

Deployment Summary

Phase	Title	Duration	Owner	Key Outcome
Phase 0	Pre-Engagement	Week -2 to -1	CRO + CISO	Scope, regulatory mapping, data classification
Phase 1	Protocol Discovery	Days 1-3	CISO + Network	Full insurance protocol inventory
Phase 2	Infrastructure	Days 3-7	CISO + Infra	HSM, HA, network segmentation
Phase 3	Policy Config	Days 6-9	CISO + Compliance	PQC tiers, Solvency II/NY DFS 500 policies
Phase 4	Policyholder Data	Days 8-12	CISO + Data Privacy	Life/annuity/LTC/health data PQC active
Phase 5	EDI & Protocol	Days 10-14	CISO + Integration	ACORD/X12/HL7/ISO 20022 protection
Phase 6	Mainframe Shield	Days 12-16	CISO + Mainframe	TN3270e PQC, zero COBOL changes
Phase 7	Fraud Detection	Days 14-18	CISO + SIU	Claims fraud, SWIFT wire fraud prevention
Phase 8	Compliance	Days 18-24	CRO + Compliance	Solvency II/NY DFS 500/NAIC evidence
Phase 9	UAT & Testing	Days 22-28	CISO + IT + Ops	End-to-end validation, load testing
Phase 10	Go-Live	Days 28-30	CISO + CRO	Production enforcement active

QBITEL Enterprise Insurance Practice | enterprise@qbitel.com | bridge.qbitel.com

Confidential — For Authorized Recipients Only | Copyright 2026 QBITEL. All Rights Reserved.