

DEPLOYMENT & DELIVERY CHECKLIST

QBITEL BRIDGE

BPO & Call Center Industry — End-to-End Deployment Guide

11

Deployment
Phases

4–6h

Core Activation
Window

100%

Zero Downtime
Deployment

30d

Post Go-Live
Monitoring

CHECKLIST PHASES:

- Phase 0: Pre-Engagement & Scoping
- Phase 1: AI Protocol Discovery
- Phase 2: Infrastructure Readiness
- Phase 3: Security & Compliance Setup
- Phase 4: Protocol Protection Activation
- Phase 5: Integration Deployment
- Phase 6: Automation Recipe Execution
- Phase 7: Monitoring & Alerting Setup
- Phase 8: Compliance Validation
- Phase 9: User Acceptance Testing
- Phase 10: Go-Live & Handover
- Phase 11: Post-Go-Live Monitoring

DEPLOYMENT OVERVIEW

End-to-end delivery checklist for deploying QBITEL Bridge in a BPO/Call Center environment. Track every phase from pre-sales discovery through post-go-live validation.

Phase	Duration	Owner	Status
Phase 0: Pre-Engagement & Scoping	1–2 days	Sales + Presales	■ Pending
Phase 1: AI Protocol Discovery	2–4 hours	QBITEL AI Engine	■ Pending
Phase 2: Infrastructure Readiness	1–2 days	Customer IT + QBITEL	■ Pending
Phase 3: Security & Compliance Setup	4–6 hours	QBITEL + Compliance	■ Pending
Phase 4: Protocol Protection Activation	2–4 hours	QBITEL Engine	■ Pending
Phase 5: Integration Deployment	4–8 hours	QBITEL + Customer IT	■ Pending
Phase 6: Automation Recipe Execution	2–3 hours	Zero-Touch Orchestrator	■ Pending
Phase 7: Monitoring & Alerting Setup	1–2 hours	QBITEL + SOC	■ Pending
Phase 8: Compliance Validation	2–4 hours	Compliance Officer	■ Pending
Phase 9: User Acceptance Testing	1 day	QA + Operations	■ Pending
Phase 10: Go-Live & Handover	2–4 hours	All Teams	■ Pending
Phase 11: Post-Go-Live Monitoring	30 days	QBITEL CSM	■ Pending

★ Total Activation Window: 4–6 hours (zero downtime) | Full Validation & Hardening: 5–10 business days

PHASE

0

PRE-ENGAGEMENT & SCOPING

■ 1–2 Days

Owner: Sales + Presales

0.1 — Customer Information Gathering

- ☐ BPO type: ■ Financial Services ■ Healthcare ■ General CS ■ Remote Workforce ■ Multi-Tenant
- ☐ Total concurrent agent seat count recorded
- ☐ Number of sites/locations and offshore agent countries documented
- ☐ Remote agent percentage and locations captured
- ☐ Annual carrier invoice reviewed for toll fraud baseline

0.2 — Existing Infrastructure Inventory

- ☐ PBX/ACD platform(s) identified
 - ■ Avaya Aura/CM ■ Cisco CUCM ■ Genesys Cloud ■ Asterisk/FreePBX
 - ■ Mitel ■ BroadWorks ■ RingCentral ■ Other
- ☐ CRM platform(s) identified: Salesforce / Zendesk / ServiceNow / Dynamics 365
- ☐ WFM platform(s): NICE / Verint / Aspect / Calabrio / Genesys WFM
- ☐ Call recording platform(s) identified and recording storage path confirmed
- ☐ Mainframe terminal access: ■ IBM TN3270e ■ IBM TN5250 ■ None
- ☐ IVR/self-service platform identified and payment call flows documented

0.3 — Compliance Requirements

- ☐ Compliance frameworks applicable confirmed
 - ■ PCI-DSS 4.0 ■ TCPA ■ HIPAA ■ HITECH ■ SOC 2 Type II
 - ■ GDPR ■ SOX ■ GLBA ■ FCA/MiFID II
- ☐ Upcoming audit dates noted and timeline confirmed with QBITEL
- ☐ Per-tenant compliance requirements captured for multi-tenant BPOs
- ☐ Recording retention periods confirmed per client contract
- ☐ DPA / BAA requirements confirmed with legal team
- ☐ Data residency requirements identified (EU, US, APAC)

0.4 — Network & Access Pre-Requisites

- ☐ SPAN port / network tap access confirmed with IT team
- ☐ Required firewall ports reviewed and approved
 - SIP: 5060 (UDP/TCP), 5061 (TLS), 5062 (PQC-TLS)
 - RTP: 16384–32767 (UDP) | Management: 443, 8443
 - HSM: 1792 (if hardware HSM)
- ☐ Network diagram obtained and voice VLAN/segmentation documented
- ☐ Change management window confirmed with operations team

0.5 — Stakeholder Sign-Off — Phase 0

SIGN-OFF REQUIRED

CTO / IT Director

Signature _____ Date _____

Chief Compliance Officer

Signature _____ Date _____

QBITEL Delivery Lead

Signature _____ Date _____

CISO / Security Lead

Signature _____ Date _____

Contact Center Director

Signature _____ Date _____

Customer Executive Sponsor

Signature _____ Date _____

PHASE

1

AI PROTOCOL DISCOVERY

■ 2–4 Hours

Owner: QBITEL AI Engine

Passive phase — zero traffic impact. No call disruption at any step.

1.1 — Network Tap Deployment

- ☐ SPAN port configured on voice/data switch
- ☐ Passive network tap placed at SIP trunk boundary
- ☐ QBITEL Sensor VM deployed, powered on, and connectivity confirmed
- ☐ Tap verified as read-only — no traffic interference confirmed

1.2 — Discovery Phase Execution

- ☐ Discovery phase started in QBITEL Management Console
- ☐ Statistical analysis completed (5–10 sec) — entropy + byte frequency analysis
- ☐ ML classification completed (10–20 sec) — 89%+ accuracy target
- ☐ Grammar learning completed (1–2 min) — PCFG + Transformer semantic analysis
- ☐ Parser generation completed (30–60 sec) — 50,000+ msg/sec parsers
- ☐ Full discovery report reviewed and approved by customer IT team

1.3 — Protocol Discovery Results

- ☐ SIP (port 5060) — session count recorded
- ☐ SIP-TLS (5061) and SIP-PQC-TLS (5062) status confirmed
- ☐ RTP/SRTP concurrent stream count recorded
- ☐ DTMF (RFC 2833/4733) relay paths identified
- ☐ TN3270e / TN5250 sessions — agent count recorded
- ☐ CTI (TSAPI / CSTA / Cisco Finesse) events discovered
- ☐ IVR (VoiceXML / MRCP / CCXML) traffic identified
- ☐ Undocumented/unexpected protocols flagged and risk-assessed
- ☐ Unencrypted PII-carrying streams flagged and documented

PHASE

2

INFRASTRUCTURE READINESS

■ 1–2 Days

Owner: Customer IT + QBITEL

2.1 — QBITEL Engine Server Requirements

Component	Minimum Spec	Recommended	■ Ready
API Servers (x3)	4 CPU, 16GB RAM	8 CPU, 32GB RAM	■
PostgreSQL Primary	8 CPU, 32GB, 500GB SSD	16 CPU, 64GB, 1TB NVMe	■
PostgreSQL Replica	8 CPU, 32GB, 500GB SSD	Same as primary	■
Redis Cluster (x3)	2 CPU, 8GB RAM	4 CPU, 16GB RAM	■
Load Balancer (HA x2)	2 CPU, 4GB RAM	4 CPU, 8GB RAM	■
Monitoring Stack	4 CPU, 8GB RAM	8 CPU, 16GB RAM	■
QBITEL Sensor (per site)	2 CPU, 8GB RAM	4 CPU, 16GB RAM	■

2.2 — Core Infrastructure Setup

- ☐ OS confirmed: Ubuntu 22.04 LTS or RHEL 8+ on all servers
- ☐ Python 3.10+ / Docker 20.10+ / Kubernetes 1.25+ installed
- ☐ NTP synchronized across all servers
- ☐ DNS resolution working for all internal hostnames
- ☐ Storage throughput tested: minimum 500 MB/s for recording encryption workloads
- ☐ PostgreSQL 15+ with primary-replica replication confirmed
- ☐ Automated backup schedule: every 6 hours, backup restoration tested (RTO: 30 min)
- ☐ Database encryption at rest (AES-256-GCM) enabled
- ☐ QBITEL schema migration run: alembic upgrade head

2.3 — HSM & Cryptographic Setup (Financial / Payment BPOs)

- ☐ HSM provisioned: FIPS 140-3 Level 3 configuration
- ☐ ML-KEM (Kyber) and ML-DSA (Dilithium) algorithms loaded to HSM
- ☐ HSM network connectivity to QBITEL Engine verified
- ☐ HSM backup key escrow configured and documented
- ☐ Software HSM approved for non-financial BPOs (if applicable)

2.4 — On-Premise AI / LLM Setup

- ☐ Ollama installed and running on QBITEL Engine server
- ☐ LLM model selected and downloaded
 - ☐ Llama 3.2 8B (standard) ☐ Llama 3.2 70B (enterprise)
 - ☐ Mixtral 8x7B (multilingual BPOs) ☐ Qwen 2.5 (APAC)
- ☐ LLM response time tested: <5 seconds for threat narrative generation
- ☐ Air-gapped mode confirmed (if required) — no internet connectivity after setup

PHASE

3

SECURITY & COMPLIANCE CONFIGURATION

■ 4–6 Hours

Owner: QBITEL + Compliance

3.1 — Security Policy Selection (select one)

- ☐ ■ Financial Services BPO Policy — PCI-DSS 4.0 + SOX + GLBA (CRITICAL, 256-bit, 10yr retention)
- ☐ ■ Healthcare BPO Policy — HIPAA + HITECH (CRITICAL, 256-bit, 6yr retention)
- ☐ ■ General Customer Service Policy — GDPR + SOC 2 (ENHANCED, 192-bit, 3yr retention)
- ☐ ■ Remote Workforce Policy — Enhanced endpoint security (ENHANCED, TOTP + biometric MFA)

3.2 — PQC Key Generation

- ☐ ML-KEM-512 key pairs — Voice signaling & CTI (latency target: <50ms)
- ☐ ML-KEM-768 key pairs — Agent desktop, terminal emulation, remote access
- ☐ ML-KEM-1024 key pairs — Payment processing and call recording
- ☐ ML-DSA-65 / ML-DSA-87 signature keys generated
- ☐ Falcon-512 compact signature keys for bandwidth-constrained paths
- ☐ All keys stored in HSM — key rotation schedule configured

3.3 — Authentication & Access Control

- ☐ JWT secret configured (minimum 32 chars, cryptographically random)
- ☐ MFA enforced for all QBITEL Management Console admin accounts
- ☐ RBAC roles configured: Admin, Security Analyst, Compliance Viewer, Read-Only
- ☐ Service account credentials rotated from defaults
- ☐ SSH key-only access configured — password auth disabled

3.4 — Multi-Tenant Configuration (if applicable)

- ☐ Per-tenant cryptographic key isolation confirmed
- ☐ Per-tenant compliance policy applied independently
- ☐ Per-tenant audit trail segregation verified
- ☐ Cross-tenant data access tested and confirmed blocked

PHASE

4

PROTOCOL PROTECTION ACTIVATION

■ 2–4 Hours

Owner: QBITEL Engine

Activation is per-trunk and staged. Voice calls continue uninterrupted throughout.

4.1 — SIP Voice Signaling Protection

- ☐ First test trunk selected for initial activation
- ☐ SIP-PQC-TLS activated on port 5062 (hybrid mode with X25519)
- ☐ SIP signaling latency measured: _____ ms (target: <50ms p95)
- ☐ Call setup test (10 calls): all succeeded
- ☐ Remaining trunks activated one-by-one with 30-minute monitoring between each

4.2 — RTP Media Encryption

- ☐ SRTP-PQC activated: ML-KEM-512 + AES-256-GCM
- ☐ RTP overhead measured: _____ ms (target: <2ms)
- ☐ MOS score before: _____ | MOS score after: _____ (must be equal or better)
- ☐ Packet loss and jitter confirmed — no regression
- ☐ Codec compatibility: ■ G.711 ■ G.729 ■ G.722 ■ Opus

4.3 — DTMF Masking Activation

- ☐ Masking mode selected: ■ CLAMP ■ FLAT_TONE ■ SILENCE ■ REPLACE
- ☐ DTMF masking activated on all IVR payment paths
- ☐ Masking latency measured: _____ ms (target: <5ms)
- ☐ Test payment call: Card digits NOT audible in agent headset ■
- ☐ Test payment call: Card digits NOT present in recording ■
- ☐ Test payment call: Payment gateway received DTMF digits correctly ■
- ☐ PAN detection engine activated — tested with Luhn-valid test card numbers
- ☐ Agent screen masking: Last 4 digits only display confirmed

4.4 — Call Recording Encryption

- ☐ Recording encryption: ML-KEM-1024 + AES-256-GCM activated
- ☐ Recording throughput tested: _____ concurrent streams (target: 10,000+)
- ☐ Auto pause-on-payment: triggered, event logged (timestamp, agent_id, call_id)
- ☐ Auto resume after timeout: working, event logged
- ☐ Recording tamper detection: encrypted file unreadable without QBITEL key

4.5 — TN3270e / TN5250 Terminal Protection

- ☐ TN3270e PQC tunnel wrapper activated
- ☐ TN5250 PQC tunnel wrapper activated (if applicable)
- ☐ Terminal session latency: _____ ms (target: <300ms)
- ☐ Agents confirmed: no visible change to terminal emulator
- ☐ Session audit logging confirmed active

PHASE

5

INTEGRATION DEPLOYMENT

■ 4–8 Hours

Owner: QBITEL + Customer IT

5.1 — PBX / ACD Integration

- ☐ Avaya Aura: TSAPI/DMCC with PQC tunnel — call flow test (100 calls): ■ Pass
- ☐ Cisco CUCM: CTI-OS / Finesse API with PQC tunnel — call flow test: ■ Pass
- ☐ Genesys Cloud: REST API with PQC-TLS — OAuth token secured — test: ■ Pass
- ☐ Asterisk/FreePBX: AMI/ARI with PQC tunnel — dialplan compatibility: ■ Pass
- ☐ PBX admin credentials secured in vault

5.2 — CRM & WFM Integration

- ☐ CRM API connected with PII masking and data classification active
- ☐ CRM data access audit logging confirmed
- ☐ Rate limiting on bulk API queries enabled (prevent data exfiltration)
- ☐ WFM bridge configured and schedule enforcement confirmed
- ☐ CRM screen pop test from agent desktop: ■ Pass

5.3 — SIEM / SOC Integration

- ☐ CEF/syslog output configured and test events received in SIEM: ■ Pass
- ☐ QBITEL event fields verified: call_id, agent_id, tenant_id, trunk_id, fraud_type
- ☐ SOAR webhook configured — test trigger executed: ■ Pass

PHASE

6

AUTOMATION RECIPE EXECUTION

■ 2–3 Hours

Owner: Zero-Touch Orchestrator

Run via QBITEL Zero-Touch Orchestrator. Each recipe must complete with 100% step success.

6.1 — Recipe 1: PCI-DSS Voice Compliance

- ☐ ■ Step 1: DTMF masking configured on all IVR paths (CLAMP mode)
- ☐ ■ Step 2: Recording pause/resume enabled (auto-pause on payment detection)
- ☐ ■ Step 3: PAN detection engine deployed (credit/debit card detection)
- ☐ ■ Step 4: Agent screen masking configured (last 4 digits only)
- ☐ ■ Step 5: PCI scope management activated (auto-descope)
- ☐ ■ Step 6: PCI-DSS SAQ-D compliance report generated
- ☐ All steps: ■ 100% success | Failed steps: _____

6.2 — Recipe 2: Toll Fraud Prevention

- ☐ ■ Step 1: Premium rate number database loaded (200+ countries)
- ☐ ■ Step 2: IRSF detection rules configured (block + alert)
- ☐ ■ Step 3: Velocity/volume alerting set (max 20 intl/hour, 5 calls/min)
- ☐ ■ Step 4: Automatic call blocking enabled (premium numbers, spoofed CLI)
- ☐ ■ Step 5: Off-hours monitoring configured (block intl after business hours)
- ☐ ■ Step 6: Toll fraud prevention validated with test scenarios
- ☐ All steps: ■ 100% success | Failed steps: _____

6.3 — Recipe 3: Remote Workforce Security

- ☐ ■ Step 1: PQC key pairs generated for remote agents (ML-KEM-768, HSM-stored)
- ☐ ■ Step 2: VPN-less PQC tunnels configured (pqc-wireguard protocol)
- ☐ ■ Step 3: Device posture checking deployed (OS, antivirus, disk encryption)
- ☐ ■ Step 4: Geo-fencing rules configured for approved countries
- ☐ ■ Step 5: Screen watermarking deployed (agent ID + timestamp)
- ☐ ■ Step 6: Network risk assessment configured (WiFi, router security)
- ☐ All steps: ■ 100% success | Failed steps: _____

6.4 — Recipe 4: Quantum-Safe Voice Upgrade

- ☐ ■ Step 1: ML-KEM-768 key pairs generated (10 pairs for voice infrastructure)
- ☐ ■ Step 2: SIP-PQC-TLS configured on port 5062 (hybrid with X25519)
- ☐ ■ Step 3: SRTP-PQC enabled for media (AES-256-GCM + key rotation)
- ☐ ■ Step 4: Recording keys wrapped with PQC (ML-KEM-1024)
- ☐ ■ Step 5: HSM configuration updated (ML-KEM and ML-DSA enabled)
- ☐ ■ Step 6: End-to-end quantum-safe voice validation completed
- ☐ All steps: ■ 100% success | Failed steps: _____

6.5 — Recipe 5: Full Compliance Suite

- ☐ ■ Step 1: PCI-DSS 4.0 voice controls deployed (Req 3.3, 3.4, 3.5, 8.3, 10.2)
- ☐ ■ Step 2: TCPA consent management configured (tracking, opt-out, DNC)
- ☐ ■ Step 3: SOC 2 Type II monitoring deployed
- ☐ ■ Step 4: GDPR recording consent controls activated
- ☐ ■ Step 5: Automated compliance reporting deployed (monthly reports)
- ☐ ■ Step 6: HIPAA PHI protection activated (healthcare BPOs only)
- ☐ All steps: ■ 100% success | Failed steps: _____

6.6 — Zero-Touch Orchestrator Final Validation

- ☐ All 5 recipes completed with 100% step success
- ☐ Orchestrator confidence scores ≥ 0.95 for all auto-executed actions
- ☐ Risk score post-deployment: _____ / 100 (target: <20)
- ☐ Security score post-deployment: _____ / 100 (target: >80)
- ☐ Remaining manual gaps documented with remediation plan

PHASE

7

MONITORING & ALERTING SETUP

■ 1–2 Hours

Owner: QBITEL + SOC Team

7.1 — Key BPO Metrics Confirmed in Prometheus

- ☐ Active agent sessions count
- ☐ Concurrent encrypted call streams
- ☐ DTMF masking events per hour
- ☐ Toll fraud blocks per hour and fraud type distribution
- ☐ PQC encryption latency (p50, p95, p99) — all within targets
- ☐ Autonomous response event count and confidence scores

7.2 — Grafana Dashboards Active

- ☐ Voice Quality panel: MOS, latency, packet loss
- ☐ Fraud Prevention panel: blocked calls, fraud types, estimated savings
- ☐ PCI Compliance panel: DTMF masking events, scope tracking
- ☐ Agent Security panel: DLP events, posture compliance percentage
- ☐ Autonomous Response panel: actions taken, confidence scores, SOC queue

7.3 — Critical Alerting Rules Configured

- ☐ P1 — Voice quality degradation (MOS drop >10%) → PagerDuty + SMS
- ☐ P1 — Autonomous response affecting live calls → PagerDuty + Call
- ☐ P1 — QBITEL Engine outage → PagerDuty + Call
- ☐ P2 — Toll fraud rate spike (>5x baseline) → Email + Slack
- ☐ P2 — PCI DTMF masking failure → Email + Slack + Compliance team
- ☐ P3 — Certificate expiry <30 days → Email
- ☐ Alert escalation matrix documented: L1 (auto) → L2 (SOC) → L3 (QBITEL 24/7)

PHASE

8

COMPLIANCE VALIDATION

■ 2-4 Hours

Owner: Compliance Officer

8.1 — PCI-DSS Voice Controls Validation

- ☐ 10 test payment calls — card digits NOT present in recordings ■
- ☐ PAN detection — Luhn-valid test card numbers blocked across all streams ■
- ☐ Agent screen masking — card number masked to last 4 digits ■
- ☐ Recording auto-pause on payment: triggered and logged ■
- ☐ PCI scope reduction report generated and reviewed by CCO
- ☐ Compliance report generation time: _____ min (target: <10)

8.2 — Toll Fraud Validation

- ☐ 10 test calls to premium-rate prefixes: ALL blocked ■
- ☐ 3 test Wangiri callback patterns: detected and blocked ■
- ☐ 2 test calls with spoofed CLI: anomaly flagged ■
- ☐ 100 legitimate calls: zero false positives ■
- ☐ Fraud detection latency: _____ sec (target: <1 second)

8.3 — Autonomous Response Validation

- ☐ Simulated SIP injection attack: blocked <1 second, full audit trail ■
- ☐ LLM threat narrative generated: plain-language explanation received ■
- ☐ Automated action reasoning chain logged with confidence score ■
- ☐ Emergency stop tested: all autonomous actions frozen instantly ■

8.4 — Compliance Reports Generated

- ☐ PCI-DSS 4.0 compliance report ■ Generated in _____ min
- ☐ HIPAA Technical Safeguards evidence package ■ Generated / ■ N/A
- ☐ SOC 2 Type II evidence package ■ Generated
- ☐ GDPR compliance report ■ Generated / ■ N/A
- ☐ SOX recording integrity report ■ Generated / ■ N/A
- ☐ All reports reviewed and approved by Compliance Officer

PHASE

9

USER ACCEPTANCE TESTING

1 Day

Owner: QA + Operations

9.1 — Voice Quality UAT

- ☐ 100-call voice quality test with live agents
- ☐ MOS scores: Pre ____ | Post ____ (must be equal or better)
- ☐ Agent-reported call quality: No degradation noted ■
- ☐ DTMF tone quality (payment flow): No degradation for callers ■
- ☐ Transfer / hold / conference call flows: All working ■

9.2 — Agent & Operations UAT

- ☐ Agents can log in and work normally — zero disruption confirmed ■
- ☐ TN3270e / mainframe access working as before ■
- ☐ CRM screen pop working correctly ■
- ☐ Payment call flow tested end-to-end with live agent ■
- ☐ DLP policy does not block normal agent workflows ■
- ☐ Supervisor monitoring, barge-in, and whisper working ■
- ☐ Compliance dashboard accessible to operations and compliance teams ■

9.3 — UAT Sign-Off

SIGN-OFF REQUIRED

Contact Center Director

Signature _____ Date _____

Security Team Lead

Signature _____ Date _____

Operations Lead

Signature _____ Date _____

Compliance Officer

Signature _____ Date _____

PHASE

10

GO-LIVE & HANDOVER

■ 2–4 Hours

Owner: All Teams

10.1 — Pre-Go-Live Final Checks (Day Before)

- ☐ Code freeze on QBITEL Engine in customer environment
- ☐ Full staging environment validation completed
- ☐ Load testing completed at projected peak call volume
- ☐ Final security scan: ■ No critical findings
- ☐ Rollback procedure tested and confirmed working
- ☐ Emergency contact list distributed to all teams

10.2 — Go-Live Day Execution

- ☐ All monitoring dashboards open and green before activation
- ☐ QBITEL support team on standby for first 4 hours
- ☐ 30-minute post-activation health check completed
 - Call success rate $\geq 99.9\%$ baseline | DTMF masking active on all payment paths
 - Toll fraud monitoring active | Recording encryption active | No P1 alerts

10.3 — Runbook & Documentation Handover

- ☐ QBITEL Engine administration runbook delivered
- ☐ Incident response playbooks delivered
 - Toll fraud response procedure
 - DTMF masking failure recovery
 - Remote agent quarantine procedure
 - PCI audit evidence retrieval procedure
- ☐ Rollback procedure document delivered
- ☐ Compliance report generation guide delivered
- ☐ Emergency stop procedure documented and posted

10.4 — Training Delivery Completed

- ☐ SOC team: QBITEL security event response training (2 hours) ■
- ☐ Operations team: Compliance dashboard and reporting (1 hour) ■
- ☐ IT admin team: QBITEL Engine administration (2 hours) ■
- ☐ Management briefing: Autonomous response and audit trail (1 hour) ■
- ☐ Agent briefing (DLP policy only): What changed and why (30 min) ■

10.5 — Go-Live Sign-Off — All Parties Required

SIGN-OFF REQUIRED

Engineering Lead

Signature _____ Date _____

IT / DevOps Lead

Signature _____ Date _____

QBITEL Delivery Lead

Signature _____ Date _____

CISO / Security Lead

Signature _____ Date _____

Compliance Officer

Signature _____ Date _____

Customer Executive Sponsor

Signature _____ Date _____

PHASE

11

POST-GO-LIVE MONITORING

■ 30 Days

Owner: QBITEL CSM

11.1 — Week 1 — Stabilization

- ☐ Daily health check calls (QBITEL CSM + Customer IT): ■ Day 1 ■ Day 2 ■ Day 3 ■ Day 4 ■ Day 5
- ☐ False positive review — toll fraud false positives: _____ (tune if >0)
- ☐ False positive review — DLP false positives: _____ (tune if >0)
- ☐ All autonomous response actions reviewed and confirmed appropriate
- ☐ AI model baseline learning confirmed: environment baseline established

11.2 — Week 2 — Optimization

- ☐ Toll fraud detection rate reviewed and baseline set
- ☐ PQC encryption performance baseline confirmed — no latency regressions
- ☐ First compliance report generated and reviewed by Compliance Officer
- ☐ First PCI-DSS scope reduction calculation delivered to CCO

11.3 — Weeks 3–4 — Hardening

- ☐ Encryption key rotation cycle confirmed active
- ☐ DR drill completed — backup restoration tested
- ☐ Security posture re-assessed by Zero-Touch Orchestrator
- ☐ Risk score at 30 days: _____ / 100 (target: <15)
- ☐ Security score at 30 days: _____ / 100 (target: >85)
- ☐ Monthly compliance reports generated for all applicable frameworks

11.4 — 30-Day Business Review

- ☐ Toll fraud losses prevented: \$ _____
- ☐ Fraud events detected and blocked: _____
- ☐ PCI-DSS audit scope reduction confirmed: _____ %
- ☐ Autonomous threat resolution rate: _____ % (target: ≥78%)
- ☐ False positive rate: _____ % (target: <1%)
- ☐ Agent complaints or workflow issues: _____
- ☐ 30-day executive review meeting completed ■

APPENDIX A — Performance Targets

Metric	Target	Measured	Met
Voice PQC encryption overhead	<2ms	___ ms	☐
DTMF masking latency	<5ms	___ ms	☐
SIP signaling processing	<10ms p95	___ ms	☐
TN3270e session latency	<300ms	___ ms	☐
Toll fraud detection	<1 second	___ sec	☐
PAN detection latency	<50ms	___ ms	☐
Recording encryption throughput	10,000+ streams	___ streams	☐
Compliance report generation	<10 minutes	___ min	☐
Autonomous threat resolution	≥78%	___ %	☐
Call success rate post-deployment	≥99.9% baseline	___ %	☐
Full deployment time	4–6 hours	___ hours	☐

APPENDIX B — Support & Escalation Contacts

Priority	Trigger	Contact	SLA
P1 Critical	Voice degradation, live call impact, Engine outage	enterprise@qbitel.com + 24/7 phone	30 min (Global) / 1hr (Ent)
P2 High	Fraud spike, masking failure, compliance alert	enterprise@qbitel.com	4 hours
P3 Warning	Certificate expiry, capacity, config drift	enterprise@qbitel.com	1 business day
General	Questions, optimization, reporting	bridge.qbitel.com support portal	2 business days

 enterprise@qbitel.com	 bridge.qbitel.com	 24/7 Support Available
Enterprise & Deployment	Portal & Documentation	P1 Critical Issues

QBITEL Bridge — Because the Human API Deserves Quantum-Safe Protection.
Version 1.0 | February 2026 | Confidential — For Authorized Deployment Teams Only